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ESTIMATE RUN 12/01/2020

ESTIMATE SUMMARY 15:07:28

CONTID: C23530         ESTIMATE NO: 0002 PROG 2005

PCN: 23530-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MESA COUNTY ADA RAMPS PH 3 PERCENT TIME:

PROJECT NO: CC080-038                     

MESA COUNTY ADA RAMPS PH 3

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 793,241.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 745,000.00 NON-PARTICIPATING 130,010.44

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,721.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.33

WORK DAYS

WORK DAYS

36.41%

504,392.09

130,010.44

130,010.44

126,289.27

$

$

$

$

3,000.00

285,849.06

288,849.06

0.00

288,849.06

-7,599.82

0.00

281,249.24

0.00

AMOUNT DUE 281,249.24 126,289.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 126,289.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.5 TIME ALLOW: 92

ORIG TIME ALLOW: 92

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/12/2020

10/12/2020

11/30/2020

08/20/2020

08/26/2020

09/16/2020

10/12/2020
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PCN: 23530-BID    ESTIMATE RUN 12/01/2020

PROJECT: CC080-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 422.750

222.370

202-00200  
 

18,708.48645.120

6,448.73

1,306.000

SY  

29.00000

0010 *Removal of Curb and Gutter 685.850

405.150

202-00203  
 

19,638.001,091.000

7,292.70

2,133.000

LF  

18.00000

0015 *Removal of Concrete Pavement 6.980

29.440

202-00210  
 

801.2436.420

647.68

64.000

SY  

22.00000

0020 *Removal of Asphalt Mat 4.000

32.090

202-00220  
 

216.5436.090

192.54

125.000

SY  

6.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

20.000

SF  

4.00000

0030 *Removal of Pull Box 0.000

3.000

202-00827  
 

600.003.000

600.00

9.000

EACH

200.00000

0035 *Potholing 0.000

2.000

203-01597  
 

160.002.000

160.00

30.000

HOUR

80.00000

0040 Erosion Control (Curb Ramp) 22.000

26.000

208-00090  
 

14,400.0048.000

7,800.00

96.000

EACH

300.00000

0045 Reset Ground Sign 2.000

0.000

210-00810  
 

100.002.000

0.00

13.000

EACH

50.00000

0050 *Reset Pedestal Pole 0.000

1.000

210-00858  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0055 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

2.000

EACH

450.00000
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PCN: 23530-BID    ESTIMATE RUN 12/01/2020

PROJECT: CC080-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

33.000

LF  

10.00000

0065 *Grinding: Sidewalk and/or Curb Ramp Repair 0.000

13.000

210-02804  
 

481.0013.000

481.00

231.000

LF  

37.00000

0070 *Adjust Manhole 0.000

2.000

210-04010  
 

600.002.000

600.00

2.000

EACH

300.00000

0075 *Adjust Valve Box 2.000

4.000

210-04050  
 

2,400.006.000

1,600.00

7.000

EACH

400.00000

0080 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

239.000

SF  

10.00000

0085 Environmental Health and Safety Management 0.250

0.250

250-00010  
 

8,750.000.500

4,375.00

1.000

L S 

17,500.00000

0090 Monitoring Technician 10.000

10.000

250-00050  
 

2,200.0020.000

1,100.00

40.000

HOUR

110.00000

0095 Health and Safety Officer 10.000

10.000

250-00110  
 

700.0020.000

350.00

40.000

HOUR

35.00000

0100 *Aggregate Base Course (Class 6) 0.000

3.000

304-06007  
 

150.003.000

150.00

340.000

CY  

50.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

32.090

403-00721  
 

641.8032.090

641.80

75.000

SY  

20.00000

0110 *Concrete Pavement (6 Inch) 6.980

20.770

412-00600  
 

3,330.0027.750

2,492.40

58.000

SY  

120.00000
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PCN: 23530-BID    ESTIMATE RUN 12/01/2020

PROJECT: CC080-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

15.00000

0120 *Concrete Sidewalk 82.430

63.900

608-00000  
 

12,145.39146.330

5,303.70

338.000

SY  

83.00000

0125 *Concrete Curb Ramp 338.850

413.360

608-00010  
 

106,061.61752.210

58,283.76

1,603.000

SY  

141.00000

0130 *Detectable Warnings 0.000

16.000

608-00015  
 

720.0016.000

720.00

278.000

SF  

45.00000

0135 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

7.000

LF  

35.00000

0140 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

32.000

LF  

36.00000

0145 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

7.000

LF  

32.00000

0150 *Curb and Gutter Type 2 (Section II-B) 81.950

92.700

609-21020  
 

6,811.35174.650

3,615.30

272.000

LF  

39.00000

0155 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

76.000

SF  

25.00000

0160 *Type Two Pull Box 0.000

3.000

613-07002  
 

2,400.003.000

2,400.00

9.000

EACH

800.00000

0165 *Mobilization 0.193

0.039

626-00000  
 

35,521.750.232

5,971.33

1.000

L S 

153,111.00000
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PCN: 23530-BID    ESTIMATE RUN 12/01/2020

PROJECT: CC080-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Public Information Management (Tier IV) 45.000

30.000

626-01114  
 

1,875.0075.000

750.00

152.000

DAY 

25.00000

0175 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

20.000

SF  

18.00000

0180 Survey Monument (Type 5S) 0.000

1.000

629-01065  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0185 Flagging 116.250

169.000

630-00000  
 

855.75285.250

507.00

700.000

HOUR

3.00000

0190 Traffic Control Inspection 6.000

10.000

630-00007  
 

480.0016.000

300.00

46.000

DAY 

30.00000

0195 Traffic Control Management 14.000

18.000

630-00012  
 

16,000.0032.000

9,000.00

92.000

DAY 

500.00000

0200 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

10.00000

0205 Pedestrian Barricade (ADA) 429.000

66.500

630-80340  
 

7,432.50495.500

997.50

991.000

LF  

15.00000

0210 Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

60.004.000

0.00

100.000

EACH

15.00000

0215 Construction Traffic Sign (Panel Size B) 29.500

2.000

630-80342  
 

472.5031.500

30.00

63.000

EACH

15.00000

0220 Portable Message Sign Panel 1.500

0.500

630-80355  
 

15,000.002.000

3,750.00

4.000

EACH

7,500.00000
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PCN: 23530-BID    ESTIMATE RUN 12/01/2020

PROJECT: CC080-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

3.000

EACH

200.00000

0230 Traffic Cone 65.000

0.000

630-80380  
 

65.0065.000

0.00

150.000

EACH

1.00000

0235 Stackable Vertical Panels 14.000

9.000

630-80393  
 

1,150.0023.000

450.00

120.000

EACH

50.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 Project First Program Project First Program 2,470.000

0.000

700-70111  
 

2,470.002,470.000

0.00

5,000.000

F A 

1.00000

0255 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 Added Item (Dollar)/ CMO # 2 Price Reduction 
(Concrete)

-548.850

0.000

900-00006  
 

-548.85-548.850

0.00

-548.850

DOL 

1.00000

CAT 285,849.06130,010.44790,241.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000
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PCN: 23530-BID    ESTIMATE RUN 12/01/2020

PROJECT: CC080-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Added Item (Lump Sum)/ CMO # 3 Office Space 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 288,849.06130,010.44$793,241.15$CURRENT AMTPROJECT TOTAL


